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Dear Mr. Vann, 

On behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC., Rock Road 
Industries, Inc., and the United Sates Department ofEnergy (the "Respondents"), 
Engineering Management Support Inc. (EMSI) submits the attached status report for the 
month of December 2014 as required by paragraph 56 of the West Lake Landfill 
Administrative Order on Consent, Docket No. VII-93-F-005. If you have any questions 
or desire additional information related to this status report or any other aspect of the 
project, please do not hesitate to contact me. 
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Monthly Status Report- December 2014 
West Lake Landfill Operable Unit 1 

Bridgeton, Missouri 

This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as 
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United 
States Department of Energy (the "Respondents") for Operable Unit- 1 (OU-1) at the 
West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative 
Order on Consent, Docket No. VII-93-F-005. 

1. Work Performed During December 2014 

Project Planning 

A draft of the Core Sampling (Phase 1B, 1C and 2) Work Plan for the isolation barrier 
investigation was submitted to EPA and MDNR on December 18,2013. EPA comments 
on the draft work plan were received on December 26, 2013. The final Phase 1B, 1C and 
2 Core Sampling Work Plan was submitted on January 8, 2014. 

EPA comments on the various work plans prepared for the additional Supplemental 
Feasibility Study evaluations were received on August 16, 2013. A meeting was held 
with EPA and MDNR on September 24,2013 to discuss comments on the work plans for 
the additional SFS evaluations. Revisions to the work plans for evaluations of alternative 
Area 2 depths and volumes, apatite treatment technologies and additional discount rate 
were prepared and submitted to EPA and MDNR on October 31, 2013. A revised work 
plan for evaluation of alternative landfill cover designs was submitted to EPA and 
MDNR on February 21, 2014. A revised work plan for performance of fate and transport 
evaluations was submitted to EPA and MDNR on September 4, 2014. EPA approval of 
the work plans for additional discount rate evaluations and evaluation of alternative 
landfill cover designs was received on September 19,2014. EPA comments on the 
revised work plan for performance of fate and transport evaluations were received on 
December 19, 2014. 

A draft Remedial Design Work Plan was submitted to EPA in November 2008. In 
accordance with direction from EPA, all work on design of the ROD-selected remedy has 
been put on hold. 

Fieldwork - Sample Collection/ Analysis 

No field work was conducted during this period. 
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Report Preparation 

A summary report of the Phase 1 drilling and sampling investigation of potential areas for 
locating a thermal/isolation barrier between the North Quarry area of the Bridgeton 
Landfill and West Lake Landfill Area 1 was completed and submitted to EPA on 
December 18, 2014. 

The monthly progress report for November 2014 was prepared and submitted to EPA and 
MDNR on December 10, 2014. 

During December, the following work was also performed: 

• Evaluation of alternative landfill cover designs was conducted during this 
reporting period; 

• Preparation of a comprehensive groundwater report; and 

• Work on assembling, verifying and assembling historic site data into a form 
suitable for loading into EQuiS. 

Project Management 

None. 

Meetings 

None. 

Correspondence 

EPA comments on the revised work plan for performance of fate and transport 
evaluations were received on December 19, 2014. 

EPA comments on the "back-of-the-envelope" volume estimates for the various partial 
excavation options identified by EPA were received on December 19,2014. 

2. Analytical Data Collected During This Reporting Period 

None. 
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3. Work Scheduled to be Performed during January and February 2015 

The following activities will be performed during January and February 2015: 

• Discussions with EPA regarding its comments on the revised work plan for 
performance of fate and transport evaluations and the "back-of-the-envelope" 
volume estimates for the various partial excavation options identified by EPA and 
revisions to those evaluations; 

• Preparation of a summary report that presents the data from the four additional 
groundwater monitoring events (July/August 2012, April2013, July 2013, and 
October 2013) and provides interpretation of the results for the four events; 

• Evaluation of the potential application of an alternative landfill cover that 
incorporates a geosynthetic clay liner (GCL) into the design of the cover for OU-
1; and 

• Continue work on assembling, verifying and assembling historic site data into a 
form suitable for loading into EQuiS. 

4. Problems Encountered 

None. 
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